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REQUEST FOR PROPOSAL 

Multi-State Lottery Association 

Suite K – Construction Services RFP 

Date of Issuance: October 21, 2026 

Contractor Qualifications Due: November 4, 2026, no later than 3:00 pm CT 

Proposal and Cost Estimates Due: November 20, 2026, no later than 3:00 pm CT 

1. Introduction

The Multi-State Lottery Association (“MUSL”) is an unincorporated non-profit government benefit 
association owned and operated by thirty-nine governmental lotteries (“Member Lotteries”). MUSL assists 
both Member Lotteries and additional lotteries licensed to sell multi-jurisdictional lottery games, such as 
Powerball, in the operation and sale of those lottery games.  

MUSL is expanding its current office and operational space at 8101 Birchwood Court, Suite R, Johnston, 
Iowa, by leasing and developing approximately 2,950 square feet of adjacent space in Suite K within the 
same office complex. This Request for Proposal (RFP) seeks a qualified and experienced contractor to 
construct and complete the architectural plans and specifications developed for the project, attached as 
Exhibit A. 

The selected contractor will be expected to work collaboratively with MUSL, its architectural team, and 
property management, to ensure the successful and timely completion of the project. 

MUSL anticipates Suite K to be completed and fully operational no later than early Spring 2027. 

2. Services Requested

The selected contractor's responsibilities shall include the following: 

• Project Review and Pre-Construction Services

o Review architectural plans, specifications, and project requirements.

o Participate in project kickoff and coordination meetings with MUSL.

o Identify any constructability concerns, scheduling issues, or conflicts within the plans and
specifications.
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o If necessary, review MUSL policies that may impact project completion.

• Permitting and Code Compliance

o Obtain all permits, licenses, inspections, and approvals necessary to complete the project.

o Ensure all work complies with applicable federal, state, and local laws, building codes, and
regulations.

• Construction Services

o Furnish and install all materials, equipment, and systems necessary to complete the project
in accordance with the approved plans and specifications.

o Coordinate and supervise all subcontractors and suppliers.

o Maintain a safe, secure, and professional work environment throughout the project.

• Specialized Requirements as shown on Exhibits A and B

o Secure, alarmed entry points at both the front and rear of the office space.
o Four (4) private offices, kitchenette or employee break area, restroom facilities as

required by applicable building codes and occupancy requirements, janitorial/all-purpose
storage closet, and space for copier, printer, and related office equipment.

o A secure lottery draw room, secured from floor to ceiling, with appropriate materials,
finishes, and infrastructure to support high-quality audio and video recordings.

o Green screen (provided by MUSL and installed by Contractor)
o A multi-purpose production studio including adequate infrastructure for lighting, security

cameras, and audiovisual equipment, as well as appropriate soundproofing, and
acoustical treatments.

o A dual-purpose viewing room with visibility into the draw room and production studio.
o Conversion of an existing garage door opening into a secure double-door entrance or

comparable solution to facilitate the movement of operational equipment in and out.
o An information technology (IT) closet to support network, telecommunications, and

related infrastructure.
o Paint and carpet specifications

• Project Management and Coordination

o Provide a designated project manager who will serve as the primary point of contact for
MUSL.

o Coordinate work schedules with MUSL staff.

o Provide regular project status updates, schedule reports, and budget information.

• Inspections and Closeout

o Coordinate inspections and testing of Project as required.

o Correct any deficiencies identified during inspections or final walkthroughs.

o Deliver the completed space in a condition ready for occupancy and operational use.

o Provide a Certificate of Occupancy



3 

3. Contractual Terms and Conditions

Contractors should be prepared to enter into an agreement substantially consistent with the terms described 
in this RFP and AIA A105 Standard Short form of Agreement Between Owner and Contractor, including 
applicable related documents (i.e., payment application/certificate for payment; Affidavit of Payment; 
Affidavit of Release of Liens), as may be modified by MUSL's standard contract terms and conditions, 
attached as Exhibit B. MUSL may also require the execution of a non-disclosure agreement (NDA) as part 
of the contractual requirements. 

MUSL reserves the right to negotiate contract terms with the selected contractor; however, significant 
exceptions to the terms and conditions set forth in this RFP may be considered in the evaluation of 
proposals. 

4. Anticipated Timeline

Date Activity 
October 21, 2026 Issue Request for Proposal (RFP) posted to MUSL.com 

November 4, 2026 
Contractor Qualifications Due by 3:00 p.m. CT via email to 
Procurement@MUSL.com with subject line: "SUITE K – MUSL" 

November 5, 2026 MUSL Evaluation of Contractor Qualifications 
November 6, 2026* Notification to Selected Finalist(s) to submit Proposal and Cost Estimates 
November 10, 2026 Site Visit (1:00p.m. to 3:00 p.m. CT) 
November 12, 2026 Questions Due by 3:00 p.m. CT 

November 16, 2026 MUSL Responses to Questions sent to Selected Finalist(s). 

November 20, 2026 
Proposal and Cost Estimates Due by 3:00 p.m. CT via email to 
Procurement@MUSL.com with subject line: "SUITE K – MUSL" 

November 23, 2026 – 
December 3, 2026 

MUSL Evaluation of Proposals and Cost Estimates 

December 4, 2026 Notification to Selected Contractor 

MUSL reserves the right to modify this schedule at its sole discretion as circumstances may require. 

* Only Selected Finalist(s) will submit Final Proposals and Cost Estimates

5. Submission Information

November 4 – Contractor Qualifications 

Conctractor’s should provide the following information regarding their qualifications for this project. 
• Relevant certifications.
• Brief overview and examples of relevant experience in providing construction services for an

applicable TV/Studio project.

mailto:Procurement@MUSL.com
mailto:Procurement@MUSL.com
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• Brief overview and examples of relevant experienc in providing construction services for
commercial office projects.

• Experience/expertise in managing mechanical and electrical contractual work.
• Experience in managing construction projects in a tennant leased space and/or for a landlord on

behalf of a tennant.
• Previous colloboration with electrical engineers to implement technical lighting, audio/visual, and

security systems is highly desired.
• The contractor’s proposed methodology and approach to completing the project in accordance with

Exhibit A (the architectural plans and specifications).
• The project team and key personnel who will be assigned to the project, including their roles,

qualifications, and relevant experience.
o Employees and subcontractors of the selected Contractor may be required to undergo

background checks and satisfy any applicable security requirements established by MUSL.
• At least three references for comparable projects completed, including client contact information.

November 20– Proposal and Cost Estimates (Selected Finalist(s) Only) 
• A detailed and comprehensive, phased anticipated project schedule, which includes dates and

timeframes for these phases (and others as contractor may deem necessary):
o Project Kick-Off Meeting
o Permitting and Approvals (if any)
o Site Setup and Mobilization
o Demolition and Site Preparation
o Structual Build-Out
o Rough-ins
o Finishes and Interior Fit-out
o Inspections and Testing
o Punch List Completion
o Substantial Completion
o Final Closeout

• If a contractor objects to, or proposes modifications to, any of MUSL's contract terms and
conditions, they must clearly identify the specific provision(s) in its proposal and provide proposed
alternative language.

• A detailed cost estimate, including labor, materials, subcontractor costs, permits, allowances,
exclusions, assumptions, and any alternate pricing.



Exhibit A 
 

See pages 6 to 39 for architectural plans and specifications developed for the project 
 











None Assigned 
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None Assigned 

1700-1700 Series Single Hung 42 x 33 
Sash Split = Even 
Operation/ Venting= Single Hung, Model Number= 1700, 
Drywall Remove = 
Mild Bevel/ Integral 1" Nailfin Setback 
Frame Color= White 
Climatech Plus, Single Strength 
Aluminum Half Screen, Deferred Screen = No, Ship my 
screen(s) with my window, Boxed Screen 
001 
U-Factor = 0.29, CR= 60, SHGC = 0.3, VT= 0.57, CPD=
ASO-A-116-03804-00001
No Jamb Extension, Frame Size

Line Item Notes: 

,\0 1 '" ,",i"\'l-''·'"I.'::, :•,\ :,'.• 1' 
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1704-1700 Series 26 x 14 
Model Number = 1704 
MIid Bevel/ Integral 1" Nailfin Setback 
Frame Color = White 
Climatech Plus, Double Strength 
001 
U-Factor = 0.27, CR= 62, SHGC = 0.31, VT= 0.58, CPD
= ASO-A-117-02739-00001
No Jamb Extension, Frame Size

Line Item Notes: 

Page 3 Of 4 

Pricing Detail: 
$129.50 1A - Base Price 

$22.57 1A - Glass Type 

$3.95 1A - Screen Option 

Pricing Detail: 
$88.60 1A - Base Price 

$14.66 1A- Glass Type 

















































ROWE & BAKER PAINTING
February 24, 2021

Description:
ProMar® 200 Zero
VOC Interior Latex
Eg-Shel Extra
White

Product:
B20W12651

Substrate:
Drywall

Area:
Walls

Color:
- LOTTERY
ASSOC P-1 PURE
WHITE

Label:
Finish

Order #:
OE0221540A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
ProMar® 200 Zero
VOC Interior Latex
Eg-Shel Deep
Base

Product:
B20W02653

Substrate:
Drywall

Area:
Walls

Color:
- LOTTERY
ASSOC P-2
GEORGIAN
REVIVA

Label:
Finish

Order #:
OE0221540A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
ProMar® 200 Zero
VOC Interior Latex
Eg-Shel Extra
White

Product:
B20W12651

Substrate:
Drywall

Area:
Walls

Color:
- LOTTERY
ASSOC P-4
ADRIFT

Label:
Finish

Order #:
OE0221540A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store
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ROWE & BAKER PAINTING
February 24, 2021

Description:
ProMar® 200 Zero
VOC Interior Latex
Eg-Shel Extra
White

Product:
B20W12651

Substrate:
Drywall

Area:
Walls

Color:
- LOTTERY
ASSOC P-5
MORNING FOG

Label:
Finish

Order #:
OE0221540A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
CHB® Interior
Latex Flat Extra
White

Product:
B30WC4051

Substrate:
Drywall

Area:
Ceilings

Color:
Sw7006 - Extra
White

Label:
Finish

Order #:
OE0221645A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
PI PRECAT SG EX
WH

Product:
K46W01151

Substrate:
Drywall

Area:
Epoxy Walls

Color:
- LOTTERY
ASSOC. P-1
PURE WHITE

Label:
Finish

Order #:
OE0222006A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
PI PRECAT SG
DEEP

Product:
K46W01153

Substrate:
Drywall

Area:
Epoxy Walls

Color:
- LOTTERY
ASSOC P-2
GEORGIAN
REVIVA

Label:
Finish

Order #:
OE0222006A4340
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ROWE & BAKER PAINTING
February 24, 2021

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store

Description:
Pro Industrial DTM
Acrylic Semi-Gloss
Deep Base

Product:
B66W01153

Substrate:
Steel

Area:
Hollow
Metal/Frames

Color:
SW7669 - Summit
Gray

Label:
Finish

Order #:
OE0221540A4340

Due to screen and print limitations, colors seen here may not accurately reflect painted colors. To confirm your color

choices, visit your neighborhood Sherwin-Williams store



Care and Cleaning of Interior and Exterior Coatings

Background: 
Establish procedures to maintain and clean interior and exterior painted substrates. To assure maximum 
washability and durability, wait at least two weeks before washing the dry paint film. Exterior coatings typically 
are very soft and flexible to allow for expansion and contraction of the coating during changes of temperature. Any 
hard scrubbing of standard exterior coatings is likely to damage the film. To clean and maintain the interior and 
exterior surfaces, we recommend these procedures.  
Concentrated Cleaners, Liquid or Dry: 
 Read all the package directions before using. It is always recommended to test any cleaner on a small,

inconspicuous area prior to use.
 Mix or dilute the cleaner per package instructions. Solution strength may be adjusted depending on amount

and type of soil.
 Remove any heavy debris and contaminants.
 Using a sponge or cloth, wash surface dirt and marks.
 Do not allow the cleaner to dry on the surface.
 Always clean from the bottom of a wall to the top.
 Rinse the surface thoroughly.
 Repeat if necessary.
Premixed Spray Cleaners: 
 Read all the package directions before using. It is always recommended to test any cleaner on a small,

inconspicuous area prior to use.
 Turn spray nozzle to desired spray pattern. (Open with nozzle facing away from you.)
 Remove any heavy debris and contaminants.
 Apply the cleaner to the dirt and marks; apply just enough to wet the area.
 Using a damp sponge or cloth, wipe to remove the surface dirt and marks and any excess cleaner. For difficult

stains, some scrubbing may be necessary.
 Do not allow the cleaner to dry on the surface.
 If recommended on the cleaner package, rinse the surface thoroughly.
 Repeat if necessary.
 Return spray nozzle to the closed position.
Cautions: 
 Thoroughly read and understand all the label cautions prior to using any cleaner.
 Be sure that the cleaner is appropriate for the dirt/contamination.
 Do not mix together any cleaning compounds containing bleach and ammonia.
 Abrasive cleansers may damage a paint film, use very carefully.
 Bleach and bleaching type cleaners may damage or discolor existing paint films. Bleach alternative cleaning

solutions would be advised.
WARNING!  
 Removal of old paint by sanding, scraping or other means may generate dust or fumes that contain lead.

Exposure to lead dust or fumes may cause brain damage or other adverse health effects, especially in children
or pregnant women. Controlling exposure to lead or other hazardous substances requires the use of proper
protective equipment, such as a properly fitted respirator (NIOSH approved) and proper containment and
cleanup. For more information, call the National Lead Information Center at 1-800-424-LEAD (in US) or
contact your local health authority.



Care and Cleaning of Interior and Exterior Coatings

The Sherwin-Williams Company 
Cleaning Products

SuperDeck® Deck Wash is designed to bring back the fresh, natural look of your deck. Enjoy the self-
working, no scrub formulation. This product is an excellent choice to restore your surface or to use as a 
pretreatment for staining, preserving, or sealing. Use on decks and outdoor furniture made of pressure treated 
wood, cedar, pine, and most other woods. This product is intended for exterior use only. 

SuperDeck® Stain & Sealer Remover is specifically designed to remove most semi- transparent and 
weathered solid latex and oil-based stains from decks and other exterior wood. SuperDeck Stain & 
Sealer Remover allows you to change the color of your deck or siding by restoring the natural beauty of 
the wood. SuperDeck Stain & Sealer Remover can be used on most exterior wood surfaces such as decks, 
siding and fences and will remove the following stains and finishes: 
• Polyurethane and some weathered latex paint.
• Oil-based toners, semi-transparent, and weathered solid stains.
• Water-based toners, semi-transparent, and weathered stain.
• Water-reducible toners, semi-transparent and weathered solid stains.
• Old, weathered, clear protective finishes.
SuperDeck Stain & Sealer Remover will restore color to severely weathered and discolored wood.

SuperDeck® Revive® Deck & Siding Brightener is a fast-acting, ready-to-use cleaner specially 
formulated for cedar, redwood and other highly resinous exterior woods as well as dense woods such as 
mahogany. Due to the chemical characteristics of these types of woods, traditional cleaners can leave 
the surface with an unnatural, darkened appearance. SuperDeck Revive Deck & Siding Brightener will 
help remove dirt and unsightly stains caused by mildew and algae, gray and weathered wood, tannin 
bleed and nail bleed as well as stubborn mill glaze (a surface barrier to wood coatings found on most 
newly installed cedar and redwood) and restore the surface to its bright, clean natural look. SuperDeck 
Revive Deck & Siding Brightener can be used on any new or existing exterior structure including wood 
decks, fences, siding, shakes, shingles, boat docks, boardwalks, outdoor furniture, picnic tables, hot tubs, 
planters, benches, trellises and gazebos. 

H&C Concrete Etching Solution is a phosphoric acid-based etcher that has been developed to acid 
etch concrete surfaces before applying H&C Silicone Acrylic Concrete Sealer, H&C Shield Plus Concrete Stain, 
and other coatings  Uses: • Basement floors and walls • Garage floors, carports and driveways • Porches, patios, 
walkways, steps • Swimming pool aprons • Recreation areas • Parking structures and parking lots • Retaining walls 
• Containment areas • Tilt-up construction • Removes efflorescence (alkali salts) • Reduces the pH of new concrete
and new mortar joints.

H&C Degreaser is a concentrated heavy-duty cleaner that will remove most automotive fluids (oil, grease, 
brake fluid, transmission fluid, gear fluid and antifreeze) from concrete and masonry surfaces. Its primary use is to 
degrease and prepare concrete, block, brick, and masonry. Features: • Removes grease and oil stains 
• Prepares surfaces for paints, stains, and sealers • Increases any coating’s ability to bond with the surface by
providing a clean substrate Recommended Uses: • Stadium Supports • Bridges and Bridge Structures • Parking
Garages • Patios and Walkways • Pool Decks • Concrete Driveways • Garage Floors • Block & Stucco Walls •
Athletic/Tennis/Shuffleboard Courts • Other Concrete Surfaces • Use prior to etching



BASICS OF TOUCH-UP 
Often a painted area needs repair. Usually the damaged area is small and is repaired using a brush and 
roller. The art of repair is called "touching up" and there are many problems in making the repair as 
invisible as possible. Prerequisites for achieving good "touch-up" are that the paint be of the same color as 
the original, from the same manufacturer, from the same batch of paint and, ideally, from the same can, and 
that the area to be repaired has the same texture and appearance of the surrounding area.  
If the "touch-up" patch is visible under all illumination conditions then it is poorly done; if one must search 
for it, then the "touch-up" is good.  
COMPONENTS OF "TOUCH-UP"  
Touch-up complaints are often not specific about what aspect makes the repair visible. In fact, there are 
three separate and identifiable components that can be included in a "touch-up" problem. All three 
components contribute to the visibility of the repair and stem from the use of different application 
techniques for the original paint and the repair. Usually a brush repair over an airless sprayed original will 
be very visible. Most of the following comments concern that situation, but they can also be applied to 
other combinations. On some jobs one problem may be visible, on others they may occur in combinations. 
It is much easier to understand the cause of the poor "touch-up" if the problem components are identified.  
1. "HALO"
Halo's are created at the edge of the repair by tendrils of paint left by the brush as it enters and exits the area
around the patch. Human eyes are very good at determining texture changes and are thus very sensitive to
touch-up and "halo" in particular. The texture is more raised in these areas than the main part of the repair,
so they produce shadows when illuminated from the far side and reflect light back to the observer when
illuminated from the same side.
A painter can make the situation worse by attempting to feather the repair excessively. This creates more
edge texture. Halo is diminished if the paint spreads smoothly and continuously over the original layer. If
the repair paint thickens in viscosity rapidly as it is spread then it will not level well and the texture at the
edge will be especially bad. Thus patching over porous paint, e.g. a flat paint, is more likely to cause a
"halo" problem. In the field the "halo" problem may be alleviated by stippling with a brush or otherwise
trying to duplicate the texture of the original. Diluting the repair paint by 10-15% may help by
accommodating the wicking problem.
2. DIFFERENT SHEEN
This part of the "touch up" problem is noticed as a difference over the whole repair patch particularly at
oblique angles. The patch appears either shiny or dull compared to the background. The effect may be
accompanied by a "halo".
Features larger than three mil, e.g. brush marks, roller stipple etc., produce shadowing or reflections like
the "halo", but not a change in sheen. Sheen differences are due to changes in the way the light is scattered
from smaller features, i.e., roughness, in the paint surface. The shape and the arrangement of the paint
ingredients are what determine this. Changes in surface roughness are most visible at grazing angles of
observation and illumination. This is often the way that poor touch-ups are first noticed. Drying conditions
and application technique are important factors in determining surface roughness. Although paint can be
formulated to minimize their importance, sheen differences may be seen when the original paint and the
repair paint are applied differently or under widely different temperature and/or humidity conditions.
3. COLOR DEVELOPMENT
This problem is much less likely to occur than the other two types of touch-up problem. It most often
appears as a difference in the depth of the color rather than a color shift, and can be seen at almost any
angle of observation, but particularly near the perpendicular (90°angle) in contrast to the "halo" and
"sheen" components above.
Changes in the way light is scattered from within the body of the paint film are most visible straight on for
both observation and illumination. Poor color touch-up results from differences in pigment particle
separation caused by the differences in application techniques, e.g. brush vs. airless spray. Airless spraying
inputs a very great deal of energy into paint and disperses pigment very well. Brushing or rolling shear-
rates are two to three orders of magnitude less severe and may not disperse paint components in the same
way.
Reprinted from The Sherwin-Williams Materials Science R&D 1991, edited August 2008 
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AIA Document A105 – 2017. Copyright © 1993, 2007 and 2017. All rights reserved. “The American Institute of Architects,” 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American 
Institute of Architects. This draft was produced at 09:53:11 ET on 10/14/2026 under Order No.500076966 which expires on 
10/14/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.  

Exhibit B - Anticipated Contract Terms 
ADDITIONS AND DELETIONS: ADDITIONS AND DELETIONS: The author of this document has added 
information needed for its completion. The author may also have revised the text of the original AIA standard form. 
An Additions and Deletions Report that notes added information as well as revisions to the standard form text is 
available from the author and should be reviewed. 
This document has important legal consequences. Consultation with an attorney is encouraged with respect to its 
completion or modification. 

 AIA® Document A105® – 2017 
Standard Short Form of Agreement Between Owner and 
Contractor 

AGREEMENT made as of the «  » day of «  » in the year 2026 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

Multi-State Lottery Association (MUSL) 
Unincorporated Nonprofit 
8101 Birchwood Court, Suite R 
Johnston, IA 50131 

and the Contractor: 
(Name, legal status, address and other information) 

«  » 
«  » 
«  » 
«  » 

for the following Project: 
(Name, location and detailed description) 
Suite K - MUSL Studio Build-Out 

The Architect: 
(Name, legal status, address and other information) 

ID8 Architects PLC 
P.O. Box 65205 
West Des Moines, IA 50265 
515.244.4334 

The Owner and Contractor agree as follows. 
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AIA Document A105 – 2017. Copyright © 1993, 2007 and 2017. All rights reserved. “The American Institute of Architects,” 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American 
Institute of Architects. This draft was produced at 09:53:11 ET on 10/14/2026 under Order No.500076966 which expires on 
10/14/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.  

TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

3 CONTRACT SUM 

4 PAYMENTS 

5 INSURANCE 

6 GENERAL PROVISIONS 

7 OWNER 

8 CONTRACTOR 

9 ARCHITECT 

10 CHANGES IN THE WORK 

11 TIME 

12 PAYMENTS AND COMPLETION 

13 PROTECTION OF PERSONS AND PROPERTY 

14 CORRECTION OF WORK 

15 MISCELLANEOUS PROVISIONS 

16 TERMINATION OF THE CONTRACT 

17 OTHER TERMS AND CONDITIONS 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contractor shall complete the Work described in the Contract Documents for the Project. The Contract 
Documents consist of 

.1 this Agreement signed by the Owner and Contractor; 

.2 the drawings and specifications prepared by the Architect, dated October XX, 2026, and enumerated 
as follows: 

Drawings: 
Number Title Date 

Specifications: 
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AIA Document A105 – 2017. Copyright © 1993, 2007 and 2017. All rights reserved. “The American Institute of Architects,” 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American 
Institute of Architects. This draft was produced at 09:53:11 ET on 10/14/2026 under Order No.500076966 which expires on 
10/14/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.  

Section Title Pages 
Specifications for the Work are 
set forth in the Owner’s 
Request for Proposal, Issue 
Date October 21, 2026 

.3 addenda prepared by the Architect as follows: 
Number Date Pages 

.4 written orders for changes in the Work, pursuant to Article 10, issued after execution of this 
Agreement; and 

.5 other documents, if any, identified as follows: 

Owner’s Request for Proposal 
Contractor’s Qualifications, Proposal, and Cost Estimates 

ARTICLE 2   DATE OF COMMENCEMENT, SUBSTANTIAL COMPLETION, AND DAMAGES 
§ 2.1 The Contract Time is the number of calendar days available to the Contractor to substantially complete the
Work.

§ 2.2 Date of Commencement:
Unless otherwise set forth below, the date of commencement shall be the date of this Agreement.

§ 2.3 Substantial Completion:
Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion, as defined in Section 12.5, of the entire Work:
(Check the appropriate box and complete the necessary information.)

[ «  » ] Not later than «  » ( «  » ) calendar days from the date of commencement. 

[ «  » ] By the following date: «  » 

ARTICLE 3   CONTRACT SUM 
§ 3.1 The Contract Sum shall include all items and services necessary for the proper execution and completion of the
Work. Subject to additions and deductions in accordance with Article 10, the Contract Sum is:

«  » ($ «  » ) 

Unless otherwise provided in the Contract Documents, the Contract Sum may include: 
• Direct Labor Costs. Salaries, wages, and benefits for personnel directly engaged in performing the Work,

calculated at the rates in effect on the date Work was performed.
• Materials and Supplies. The actual cost of materials, supplies, and equipment purchased specifically for

performance of this Agreement.
• Subcontractor Costs. Payments to subcontractors approved in writing by the Owner for work performed

under this Agreement.
• Travel and Subsistence. Reasonable and necessary travel expenses incurred in performance of the

Services.
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AIA Document A105 – 2017. Copyright © 1993, 2007 and 2017. All rights reserved. “The American Institute of Architects,” 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American 
Institute of Architects. This draft was produced at 09:53:11 ET on 10/14/2026 under Order No.500076966 which expires on 
10/14/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.  

• Permits. Costs for permits, royalties, licenses, tests and inspections incurred by Contractor as a
requirement of the Agreement.

• Corrective Repairs. Costs incurred by Contractor in repairing or correcting defective, damaged or
nonconforming Services, provided that such defective, damaged or nonconforming Work was beyond the
reasonable control of Contractor, or caused by the ordinary oversights or inadvertence, and not the
negligence, of Contractor or those working by or through Contractor. If the costs associated with such
defective, damaged or nonconforming Work are recoverable from insurance or Subcontractors, Contractor
shall exercise best efforts to obtain recovery from the appropriate source and credit the Owner if recovery is
obtained.

• Other. Other costs reasonably and properly incurred in the performance of the Work to the extent approved
in writing by the Owner.

§ 3.2 For purposes of payment, the Contract Sum includes the following values related to portions of the Work:
(Itemize the Contract Sum among the major portions of the Work.)

Portion of the Work Value 

§ 3.3 The Contract Sum is based upon the following alternates, if any, which are described in the Contract
Documents and hereby accepted by the Owner:
(Identify the accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates
subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for
each and the date when that amount expires.)

«  » 

§ 3.4 Allowances, if any, included in the Contract Sum are as follows:
(Identify each allowance.)

Item Price 

§ 3.5 Unit prices, if any, are as follows:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00) 

§ 3.6 Cost Adjustment
Except as expressly provided, no increase in the contract price shall be permitted for conditions, circumstances, or
requirements that were reasonably ascertainable by Contractor prior to execution of the Agreement. Changes to
contract price may be acceptable due to:

• Changes in Scope. The contract price may be equitably adjusted for changes in scope ordered in writing by
the Owner.

• Regulatory Changes. If changes in applicable federal, state, or local law or regulation materially increase
Contractor's cost of performance, the Parties shall negotiate an equitable adjustment to the contract price.

If at any time Contractor believes there is a condition or event that will entitle Contractor to submit a claim for an 
increase in the contract price and/or an adjustment, then within ten (10) days after the occurrence of the event giving 
rise to the claim, Contractor shall deliver written notice to Owner stating the general nature of the claim. A more 
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detailed Application for Payment, including the amount and/or extent of the claim with supporting data, shall be 
delivered to Owner, in writing, within thirty (30) days after the written notice of claim has been delivered (or within 
such additional time, reasonably requested by Contractor and approved by Owner, such approval not to be 
unreasonably withheld, as may be required for Contractor to develop accurate data to support such Claim. After receipt 
of all information required, Owner shall notify Contractor in writing of its decision within thirty (30) days. 

ARTICLE 4   PAYMENTS 
§ 4.1 Based on Contractor’s Applications for Payment after review by the Owner, the Owner shall pay the
Contractor, in accordance with Article 12, as follows:
(Insert below timing for payments and provisions for withholding retainage, if any.)

«  » 

§ 4.1.1 Upon receipt of an Application for Payment, to MUSL’s Chief Operating Officer via email
(Jonathan@MUSL.com) or by USPS or overnight service sent to 8101 Birchwood Court, Suite R, Johnston, Iowa
50131, the Owner shall make payment of undisputed amounts within thirty (30) business days of receipt of an
Application for Payment.

§ 4.1.2 The Contractor’s Application for Payment shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract
covered by the payment requested.
(ii) A listing of the amount included for work performed by each subcontractor under the contract.
(iii) A listing of the total amount of each subcontract under the contract.
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.
(v) Additional supporting data in a form and detail as may be required by the Owner.

§ 4.1.3 Contractor Certification.
Included with each Application for Payment, the Contractor shall furnish the following certification, or payment
shall not be made: (However, if the Contractor elects to delete paragraph (4) from the certification, the certification
is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that- 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements;
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

__________________________________________________ (Name) 
__________________________________________________ (Title) 
__________________________________________________ (Date)  

§ 4.2 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the
rate below, or in the absence thereof, at the legal rate prevailing at the place of the Project.

Not applicable. No interest shall apply or be paid under this Agreement or at law. 

mailto:Jonathan@MUSL.com
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§ 4.3 Refund of Unearned Amounts
If the Contractor, after making a certified request for progress payments, discovers that a portion or all of such request
constitutes a payment for performance by the Contractor that fails to conform to the specifications, terms, and
conditions of this contract (hereinafter referred to as the "unearned amount"), the Contractor shall

(1) Notify the Owner of such performance deficiency; and
(2) Be obligated to pay the Owner an amount (computed by the Contractor and approved by the MUSL Chief
Operating Officer) until: (i) The date the Contractor notifies the Owner that the performance deficiency has
been corrected; or (ii) The date the Contractor reduces the amount of any subsequent certified request for
progress payments by an amount equal to the unearned amount.

§ 4.4 Retainage
If the Owner finds that satisfactory progress was achieved during any period for which a progress payment is to be
made, the Owner shall authorize payment to be made in full.

If satisfactory progress has not been made, the Owner may retain a maximum of 10 percent (10%) of the amount of 
the payment until satisfactory progress is achieved. When the work is substantially complete, the Owner may retain 
from previously withheld funds and future progress payments that amount the Owner considers adequate for protection 
of MUSL and shall release to the Contractor all the remaining withheld funds. 

ARTICLE 5   INSURANCE 
§ 5.1 The Contractor shall maintain the following types and limits of insurance until the expiration of the period for
correction of Work as set forth in Section 14.2, subject to the terms and conditions set forth in this Section 5.1:

§ 5.1.1 Commercial General Liability insurance for the Project, written on an occurrence form, with policy limits of not
less than one million ($1,000,000) each occurrence, two million ($2,000,000) general aggregate, and two million
($2,000,000) aggregate for products-completed operations hazard.

§ 5.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy
limits of not less than one million ($1,000,000) per accident, for bodily injury, death of any person, and property
damage arising out of the ownership, maintenance, and use of those motor vehicles along with any other statutorily
required automobile coverage.

§ 5.1.3 The Contractor may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that
such primary and excess or umbrella insurance policies result in the same or greater coverage as those required
under Section 5.1.1 and 5.1.2, and in no event shall any excess or umbrella liability insurance provide narrower
coverage than the primary policy. The excess policy shall not require exhaustion of the underlying limits only
through the actual payment by the underlying insurers.

§ 5.1.4 Workers’ Compensation at statutory limits.

§ 5.1.5 Employers’ Liability with policy limits not less than one hundred thousand ($100,000) each accident, one
hundred thousand ($100,000) each employee, and five hundred thousand ($500,000) policy limit.

§ 5.1.6 The Contractor shall provide builder’s risk insurance to cover the total value of the entire Project on a
replacement cost basis.

§ 5.1.7 Other Insurance Provided by the Contractor
(List below any other insurance coverage to be provided by the Contractor and any applicable limits.)
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Coverage Limits 
Property insurance on all equipment or 
facilities used to complete the Work 

Coverage shall be equal to or greater than the actual 
replacement cost thereof 

Errors and Omissions Insurance Limits of no less than $2,000,000 to be in force and effect 
beginning one week prior to the beginning of Work 

Professional Liability Insurance Limits of no less than $1,000,000 each claim / annual 
aggregate 

§ 5.2 The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance and shall
provide property insurance to cover the value of the Owner’s property. The Contractor is entitled to receive an
increase in the Contract Sum equal to the insurance proceeds related to a loss for damage to the Work covered by the
Owner’s property insurance.

§ 5.3 The Contractor shall obtain an endorsement to its Commercial General Liability insurance policy to provide
coverage for the Contractor’s obligations under Section 8.12.

§ 5.4  Prior to commencement of the Work, each party shall provide certificates of insurance showing their respective
coverages.

§ 5.5 Unless specifically precluded by the Owner’s property insurance policy, the Owner and Contractor waive all
rights against (1) each other and any of their subcontractors, suppliers, agents, and employees, each of the other; and
(2) the Architect, Architect’s consultants, and any of their agents and employees, for damages caused by fire or other
causes of loss to the extent those losses are covered by property insurance or other insurance applicable to the
Project, except such rights as they have to the proceeds of such insurance.

ARTICLE 6   GENERAL PROVISIONS 
§ 6.1 The Contract
The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations,
representations or agreements, either written or oral. The Contract may be amended or modified only by a written
modification in accordance with Article 10.

§ 6.2 The Work or Services
The term “Work” or “Services” means the construction and services required by the Contract Documents, and
includes all other labor, materials, equipment, and services provided, or to be provided, by the Contractor to fulfill
the Contractor’s obligations. The work may constitute the whole or a part of the Project.

§ 6.3 Intent
The intent of the Contract Documents is to include all items necessary for the proper execution and completion of
the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all.

§ 6.4 Ownership and Use of Architect’s Drawings, Specifications and Other Documents
Contractor acknowledges that the architectural plans and specifications may not be used by Contractor or any
Subcontractor other than as may be necessary for the performance of the Work hereunder. Without limitation of the
foregoing, all Project documents provided to Contractor are to be used only with respect to this Project and are not
to be used on or in connection with any other Project. Submission or distribution of documents to meet official
regulatory requirements or for other proper and necessary purposes in connection with the performance of the Work
for the Project shall not be construed as a violation of this Section. Contractor shall include the requirements of this
Section in all Subcontracts.
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§ 6.5 Electronic Notice
The Parties agree that all notices given pursuant to the terms of this Agreement shall be sufficient if made in writing,
and mailed certified mail, first class postage prepaid, return receipt requested, or sent by overnight service with
receipt acknowledged. All notices and other communications hereunder shall be deemed to have been given (a)
when delivered by hand (with written confirmation of receipt) or (b) when received by the addressee if sent by an
email (with read receipt). Any such notice or communication shall be sent to the following addresses or such other
addresses as may be designated from time to time by the parties in writing:

To the Owner: TBD 
To the Architect: TBD 
To the Contractor: TBD 

§ 6.6 Key Personnel
Contractor’s personnel assigned to this project are those identified in Contractor’s Proposal and any substitutions
made only with prior approval in writing from the Owner (“Key Personnel”). For purposes of this Agreement, the
term “Contractor” includes any subcontractors, which must approved in advance by the Owner. Contractor shall
ensure those personnel possess the necessary skills, abilities, and experience to perform the following in accordance
with the highest professional and industry standards.

Contractor shall work under the direction of, and provide all information concerning the Project to the Owner’s 
project manager(s) or designee(s). 

At the Owner’s direction, Key Personnel may be required to meet specific security-related requirements as deemed 
necessary by the Owner.   

§ 6.7 Confidentiality
Each party acknowledges that in the course of the Project it may learn from the other party certain non-public
personal or otherwise confidential information. Each party shall regard any and all non-public or confidential
information it receives which in any way relates to or pertains to the other party, including its members, customers,
and employees, as confidential. Each party shall take commercially reasonable steps to not disclose, reveal, copy,
sell, transfer, assign, or distribute any or any part of such information in any form, to any person or entity, or permit
any of its employees, agents, or representatives to do so for any purpose other than as required under this
Agreement, and expressly as part of the Project.

Contractor shall maintain such information as confidential and shall not disclose to third parties without the Owners’ 
prior express written permission all information and deliverables not otherwise publicly available, whether 
proprietary or not, made known to or discovered by Contractor or furnished by Contractor to the Owner or furnished 
by the Owner to Contractor during the performance of or in connection with this Agreement. Contractor shall 
immediately notify (within three (3) days of the request) the Owner in writing if Contractor receives a request to 
disclose such information during this Agreement or at any time thereafter. The Owner may initiate such legal action 
as the Owner deems appropriate to protect information from discovery to protect the MUSL’s interests. 

§ 6.8 Claims
The parties shall first attempt to resolve any dispute through good faith negotiations among Project personnel, who
shall meet and discuss the issues underlying the dispute promptly, with a view to amicably resolving them. If
informal negotiations have not been concluded and the dispute resolved within thirty (30) days, either party may, by
written notice to the other party, request mediation.

A dispute that cannot be resolved through informal negotiation may be submitted by either party for nonbinding 
mediation pursuant to the Construction Mediation Rules of the American Arbitration Association, as a condition 
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precedent to litigation or arbitration. Mediation proceedings shall be held in the county and state where the Project is 
located, and the cost thereof shall be shared equally. If the dispute has not been settled within sixty (60) days, either 
party may commence litigation in a court of appropriate jurisdiction in the state of Iowa. 

The Owner or the Contractor may file litigation prior to mediation if either Party believes a limitations period may 
expire while mediation is pending provided the other Party agrees to stay any such litigation until mediation is 
completed. 

ARTICLE 7   OWNER 
§ 7.1 Information and Services Required of the Owner
§ 7.1.1 If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the
site.

§ 7.1.2 Except for permits and fees under Section 8.7.1 that are the responsibility of the Contractor, the Owner shall
obtain and pay for other necessary approvals, easements, assessments, and charges.

§ 7.1.3 Prior to commencement of the Work, at the written request of the Contractor, the Owner shall furnish to the
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such
evidence.

§ 7.2 Owner’s Right to Stop the Work

§ 7.2.1 If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner
may direct the Contractor in writing to stop the Work until the correction is made.

§ 7.2.2 The Owner may, at any time and for any reason, direct Contractor to suspend the Services, or any portion
thereof, for a period of time no longer than ninety (90) days. A notice issued by the Owner shall be in writing and
specify the period during which the Work is to be suspended.

§ 7.3 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a seven (7) day period after receipt of written notice from the Owner to commence and continue correction of
such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies, correct
such deficiencies. In such case, the Owner may withhold or nullify a Certificate for Payment in whole or in part, to
the extent reasonably necessary to reimburse the Owner for the cost of correction.

§ 7.4 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and to award separate contracts in connection with other portions of the Project.

§ 7.4.2 The Contractor shall coordinate and cooperate with the Owner’s own forces and separate contractors
employed by the Owner.

ARTICLE 8   CONTRACTOR 
§ 8.1 Review of Contract Documents and Field Conditions by Contractor
§ 8.1.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.
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§ 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with
information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements
and verify field conditions; (2) carefully compare this and other information known to the Contractor with the
Contract Documents; and (3) promptly report errors, inconsistencies, or omissions discovered to the Architect and
Owner. The Contractor’s obligations herein are for the purpose of discovering errors and omissions or adverse field
conditions. In the event the contractor fails to promptly report any known error, omission, or adverse field condition
and commences the Work, the Contractor shall be responsible for all costs associated with any re-work or correction
resulting from the errors and omissions or adverse field conditions .

§ 8.2 Contractor’s Construction Schedule
The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and
Architect’s information a Contractor’s construction schedule for the Work. The Contractor shall update and submit
to the Owner and Architect an updated schedule bi-weekly, or sooner if required by Project conditions as may be
reasonably requested by the Owner. If any update indicates that the agreed upon Project schedule is not being met,
Contractor shall advise the Owner within three (3) business days of the activities that are causing the Project to be
delayed and shall promptly provide the Owner with a recovery plan for review and approval.

§ 8.3 Supervision and Construction Procedures
§ 8.3.1 The Contractor shall supervise and direct the Work using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means, methods, techniques,
sequences, and procedures, and for coordinating all portions of the Work.

§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner,
through the Architect, the names of subcontractors or suppliers for each portion of the Work. The Contractor shall
not contract with any subcontractor or supplier to whom the Owner or Architect have made a timely and reasonable
objection.

§ 8.4 Labor and Materials
§ 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, utilities, transportation, and other facilities and services necessary for proper execution
and completion of the Work.

§ 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not
skilled in tasks assigned to them.

§ 8.5 Warranty
The Contractor warrants to the Owner and Architect that: (1) materials and equipment furnished under the Contract
will be new and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work
will be free from defects not inherent in the quality required or permitted; and (3) the Work will conform to the
requirements of the Contract Documents. Any material or equipment warranties required by the Contract Documents
shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance
with Section 12.5.

§ 8.6 Taxes
The Contractor shall pay sales, consumer, use, and similar taxes that are legally required when the Contract is
executed.

§ 8.7 Permits, Fees and Notices
§ 8.7.1 The Contractor shall obtain and pay for the building permit and other permits and governmental fees,
licenses, and inspections necessary for proper execution and completion of the Work.
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§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If
the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of public authorities, the Contractor shall assume full responsibility for such Work and
shall bear the attributable costs. The Contractor shall promptly notify the Owner and Architect in writing of any
known inconsistencies in the Contract Documents with such governmental laws, rules, and regulations.

§ 8.8 Submittals
The Contractor shall promptly review, approve in writing, and submit to the Owner and Architect shop drawings,
product data, samples, and similar submittals required by the Contract Documents. Shop drawings, product data,
samples, and similar submittals are not Contract Documents.

§ 8.9 Use of Site
The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, the Contract
Documents, and the Owner.

§ 8.10 Cutting and Patching
The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its
parts fit together properly.

§ 8.11 Cleaning Up
The Contractor shall keep the premises and surrounding area free from accumulation of debris and trash related to
the Work. At the completion of the Work, the Contractor shall remove its tools, construction equipment, machinery,
and surplus material; and shall properly dispose of waste materials.

§ 8.12 Indemnification
To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, and
its members, agents, and employees from and against all claims, damages, losses, expenses, fines and penalties
arising out of or resulting from the Contractor’s performance under this Contract, but only to the extent such claim,
damage, loss, expense, fine or penalty is caused by the negligent acts or omissions of the Contractor, the
Contractor’s subcontractors, anyone directly or indirectly employed by them or anyone for whose acts they may be
liable, regardless of whether or not such claim, damage, loss, expense, fine or penalty is caused in part by a party
indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise reduce other rights or
obligations of indemnity which would otherwise exist as to a party or person described in this Section.

This section shall survive termination or full or partial performance of this Agreement. 

ARTICLE 9   ARCHITECT 
§ 9.1 The Architect will provide administration of the Contract as described in the Contract Documents. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 9.2 The Architect will visit the site at intervals appropriate to the stage of construction to become generally
familiar with the progress and quality of the Work.

§ 9.3 The Architect will not have control over or charge of, and will not be responsible for, construction means,
methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work,
since these are solely the Contractor’s responsibility. The Architect will not be responsible for the Contractor’s
failure to carry out the Work in accordance with the Contract Documents.

§ 9.4 Based on the Owners' observations and evaluations of the Contractor’s Applications for Payment, the Owner
will review and certify the amounts due the Contractor.
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§ 9.5 The Owner has authority to reject Work that does not conform to the Contract Documents.

§ 9.6 The Architect will promptly review and approve or take appropriate action upon Contractor’s submittals, but
only for the limited purpose of checking for conformance with information given and the design concept expressed
in the Contract Documents.

§ 9.7 On written request from either the Owner or Contractor, the Architect will promptly interpret and decide
matters concerning performance under, and requirements of, the Contract Documents.

§ 9.8 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from the Contract Documents, and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 9.9 The Architect’s duties, responsibilities, and limits of authority as described in the Contract Documents shall not
be changed without written consent of the Owner, Contractor, and Architect. Consent shall not be unreasonably
withheld.

ARTICLE 10   CHANGES IN THE WORK 
§ 10.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the
Contract, consisting of additions, deletions or other revisions, and the Contract Sum and Contract Time may be
adjusted accordingly, in writing.

§ 10.1.1 Changes in the Work may be accomplished after execution of the Agreement, and without invalidating the
Agreement by Change Order, subject to the limitations stated in this Article 10 and elsewhere in the Contract
Documents.

§ 10.1.2 A Change Order shall be based upon agreement among the Owner, who may consult with the Architect, and
Contractor. A Construction Change Directive requires agreement by the Owner and may or may not be agreed to by
the Contractor.

§ 10.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order.

§ 10.2 Change Orders
§ 10.2.1 A Change Order is a written instrument prepared by and signed by the Owner and Contractor stating their
agreement upon all of the following:

.1 The change in the Work;  

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

§ 10.2.2 The Owner may authorize or order minor changes in the Work that are consistent with the intent of the
Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time.
Such authorization or order shall be in writing and shall be binding on the Owner and Contractor. The Contractor
shall proceed with such minor changes promptly.

§ 10.4 Force Majeure
For the purposes of this contract, “force majeure” is defined as “an act of God or any other cause of like kind not
reasonably within a party’s control, and which, by the exercise of due diligence of such party, could not have been
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preened or is unable to be overcome.” Contractor must inform the Owner in writing within three (3) days of the 
existence of any such force majeure or otherwise waives this right as a defense.  

Neither Contractor nor the Owner shall be liable to the other for any delay in or failure of performance under this 
Agreement due to a Force Majeure occurrence. Any such delay in or failure of performance shall not constitute 
default or give rise to any liability for damages. The existence of such causes of delay or failure shall extend the 
period for performance in the exercise of reasonable diligence until after the cause of delay or failure has been 
removed. 

If Force Majeure conditions are expected to continue unabated for an indefinite period and Contractor cannot 
perform services as required by this Agreement, the Owner retains the right to obtain alternative services and/or to 
terminate this Agreement so that business continuity can be restored without liability to Contractor for any services 
not performed or not provided. 

Contractor shall immediately upon discovery notify the Owner in writing of any delays in performance regardless of 
responsibility, fault, or negligence. If Contractor contends the delay is the responsibility, fault, or negligence of 
MUSL staff, Contractor must provide written notice within three (3) days of the discovery, and to the extent 
possible, identify the event or individual responsible so the Owner may take appropriate action to remedy the 
situation. Failure to provide such notice to the Owner as required in this section shall constitute a waiver of 
Contractor’s right to assert the Owner’s action/inaction as a defense. 

ARTICLE 11   TIME 
§ 11.1 Time limits stated in the Contract Documents are of the essence of the Contract.

§ 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor
disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes beyond the Contractor’s control,
the Contract Time shall be subject to equitable adjustment.

§ 11.3 Costs caused by delays or by improperly timed activities or defective construction shall be borne by the
responsible party.

ARTICLE 12   PAYMENTS AND COMPLETION 
§ 12.1 Contract Sum
The Contract Sum stated in this Agreement, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.

§ 12.2 Applications for Payment
§ 12.2.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect and Owner an itemized Application for Payment for Work completed in accordance with the values stated
in this Agreement. The Application shall be supported by data substantiating the Contractor’s right to payment as
the Owner or Architect may reasonably require, such as evidence of payments made to, and waivers of liens from,
subcontractors and suppliers. Payments shall be made on account of materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, payment may
similarly be made for materials and equipment stored, and protected from damage, off the site at a location agreed
upon in writing.

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment, all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims,
security interests, or other encumbrances adverse to the Owner’s interests.
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§ 12.3 Certificates for Payment
The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to
the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in part;
or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the
Architect’s reason for withholding certification in whole. If certification or notification is not made within such
seven day period, the Contractor may, upon seven additional days’ written notice to the Owner and Architect, stop
the Work until payment of the amount owing has been received. The Contract Time and the Contract Sum shall be
equitably adjusted due to the delay.

§ 12.4 Progress Payments
§ 12.4.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner
provided in the Contract Documents.

§ 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payment from the
Owner, an amount determined in accordance with the terms of the applicable subcontracts and purchase orders.

§ 12.4.3 Neither the Owner nor the Architect shall have responsibility for payments to a subcontractor or supplier.

§ 12.4.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents.

§ 12.5 Substantial Completion
§ 12.5.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for
its intended use.

§ 12.5.2 When the Contractor believes that the Work or designated portion thereof is substantially complete, it will
notify the Architect and the Architect will make an inspection to determine whether the Work is substantially
complete. When the Architect determines that the Work is substantially complete, the Architect shall prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion, establish the
responsibilities of the Owner and Contractor, and fix the time within which the Contractor shall finish all items on
the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date
of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of
Substantial Completion.

§ 12.6 Final Completion and Final Payment
§ 12.6.1 Upon receipt of a final Application for Payment, the Owner and Architect will inspect the Work. When the
Owner and Architect finds the Work acceptable and the Contract fully performed, the Owner and Architect will
promptly issue a final Certificate for Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Owner and Architect releases and
waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security
interests, or encumbrances arising out of the Contract.

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or supplier shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.
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ARTICLE 13   PROTECTION OF PERSONS AND PROPERTY 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs, 
including all those required by law in connection with performance of the Contract. The Contractor shall take 
reasonable precautions to prevent damage, injury, or loss to employees on the Work and other persons who may be 
affected thereby, the Work and materials and equipment to be incorporated therein, and other property at the site or 
adjacent thereto. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by 
the Contractor, or by anyone for whose acts the Contractor may be liable. 

ARTICLE 14   CORRECTION OF WORK 
§ 14.1 The Contractor shall promptly correct Work rejected by the Owner or Architect as failing to conform to the
requirements of the Contract Documents. The Contractor shall bear the cost of correcting such rejected Work,
including the costs of uncovering, replacement, and additional testing.

§ 14.2 In addition to the Contractor’s other obligations including warranties under the Contract, the Contractor shall,
for a period of one year after Substantial Completion, correct work not conforming to the requirements of the
Contract Documents.

§ 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in
accordance with Section 7.3.

ARTICLE 15   MISCELLANEOUS PROVISIONS 
§ 15.1 Assignment of Contract
No right or obligation of Contractor under this Agreement may be assigned by Contractor without the prior written
approval of Owner, and in the event of any such approval, the terms and conditions hereof shall apply to and bind
the party or parties to whom the right or obligation is assigned as fully and completely as Contractor is hereunder
bound and obligated. No assignment shall operate to release Contractor from its liability for the timely and effective
performance of its obligations hereunder. Assignments made in violation of this provision shall be null and void.

§ 15.2 Tests and Inspections
§ 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections, and approvals of
portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of public authorities.

§ 15.2.2 If the Architect requires additional testing, the Contractor shall perform those tests.

§ 15.2.3 The Owner shall bear cost of tests, inspections, or approvals that do not become requirements until after the
Contract is executed. The Owner shall directly arrange and pay for tests, inspections, or approvals where building
codes or applicable laws or regulations so require.

§ 15.3 Governing Law
This Agreement shall be governed by and construed in accordance with the laws of the State of Iowa both as to
interpretation and performance without regard to any conflict of laws provisions. In the event that any proceeding of
a quasi-judicial or judicial nature is brought to determine any matter arising out of or in connection with this
Agreement, such proceeding must be brought in Polk County District Court for the State of Iowa or in Federal
District Court for the Southern District of Iowa in Polk County, Iowa. Contractor acknowledges that MUSL is
formed pursuant to the Iowa’s Revised Uniform Unincorporated Nonprofit Association Act.

§ 15.4 Independent Contractor
Contractor is an independent contractor, and the relationship between the Parties shall be governed by the terms of
this Agreement and shall not extend to other activities, transactions or agreements. Neither Party is in any way the
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legal representative, partner or agent of, nor has any authority to assume or create any obligation on behalf of the 
other party. 

§ 15.5 Severability
If any provision of this Agreement is held illegal, void, or unenforceable in a judicial proceeding, such provision
shall be severed from this Agreement and shall be inoperative. The Parties shall use their best efforts to replace the
severed provision with a new provision which is not illegal and which follows the principles of the severed
provision as closely as is legally possible. The remainder of this Agreement shall remain in full force and effect and
binding on the parties hereto.

§ 15.6 Waiver
Failure of either Party to assert any or all of its rights under this Agreement shall not be deemed a waiver of such
rights, nor shall any waiver be implied from acceptance of, or payment made for any Work.

§ 15.7 Conflict of Interest
Contractor shall, while this Agreement is in effect, avoid situations, agreements, or relationships which might cause
a conflict of interest and shall immediately notify the Owner if any such conflict does or might appear to arise. No
part of the price for this Agreement shall be paid directly or indirectly by the Contractor to an employee of the
Owner in connection with any work contemplated or performed in relationship to this Agreement.

§ 15.8 Notice of Legal Proceedings
Each Party shall immediately advise the other Party of any legal notices served on the Party which might affect the
other Party, handle promptly all correspondence from the other party, reasonably assist and co-operate with the other
Party's officers, research and sales personnel during their trips to the facilities of the Party.

§ 15.9 Section Headings
The section headings used herein are for reference and convenience only and shall not enter into the interpretation of
this Agreement.

§ 15.10 Counter parts
This Agreement may be executed in any number of counterparts. Any counterpart shall constitute a full and original
Agreement for all purposes.

§ 15.11 Injunctive and Equitable Relief
Each of the Parties expressly acknowledges and agrees that the terms of this Agreement are reasonable and
necessary for the protection of the legitimate business interests of the other Parties. The Parties further acknowledge
that a violation of this Agreement would cause serious, immediate and irreparable harm to the other party, and
therefore agree that the parties shall be entitled to seek injunctive or other equitable relief without the necessity of
proving such harm.

§ 15.12 Prohibition Against Purchasing Certain Lottery Products
Contractor (including any subcontractors or agents) and its Key Personnel and any other persons identified by the
Owner are prohibited from purchasing or redeeming any tickets or receiving any prizes from any lottery games for
which the Multi-State Lottery Association provides drawing services. This prohibition shall also apply to any
persons residing in the prohibited persons’ residence(s).

§ 15.13 Non-Discrimination
Contractor agrees that it shall not discriminate in any manner against an employee or applicant for employment
because of race, color, religion, creed, age, sex, sexual orientation, marital status, national origin, ancestry or
disability of a qualified individual with a disability.
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§ 15.14 News Releases
Contractor shall not issue any news releases, media statements, or any other advertising or presentation materials
(verbally or in writing) pertaining to this Agreement or Project, without prior written approval from the Owner.

§ 15.15 Use of MUSL Intellectual Property
Contractor agrees not to use the names, logos, images, nor any data or results arising from this procurement process
or Agreement as a part of any commercial advertising or for any reason without prior written approval by the
Owner.

ARTICLE 16   TERMINATION OF THE CONTRACT 
§ 16.1 Termination by the Contractor
If the Work is stopped under Section 12.3 for a period of 14 days through no fault of the Contractor, the Contractor
may, upon seven additional days’ written notice to the Owner and Architect, terminate the Contract and recover
from the Owner payment for Work executed including reasonable overhead and profit, and costs incurred by reason
of such termination.

§ 16.2 Termination by the Owner for Cause
§ 16.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; 

.4 fails to prosecute the Work diligently and continuously in accordance with the Project schedule; 

.5 abandons the Work; or 

.6  materially breaches any provision of this Agreement and fails to cure such breach within thirty (30) 
days after receiving written notice thereof 

§ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Architect, may without
prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if
any, seven days’ written notice, terminate employment of the Contractor and may

.1 take possession of the site and of all materials thereon owned by the Contractor, and 

.2 finish the Work by whatever reasonable method the Owner may deem expedient. 

§ 16.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 16.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 16.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, such excess shall be paid to
the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This
obligation for payment shall survive termination of the Contract.

§ 16.3 Termination by the Owner for Convenience
The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. The Contractor
shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination, along with
reasonable overhead and profit on the Work not executed.

ARTICLE 17   OTHER TERMS AND CONDITIONS 
(Insert any other terms or conditions below.) 

«  » 
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This Agreement entered into as of the day and year first written above. 
(If required by law, insert cancellation period, disclosures or other warning statements above the signatures.) 

«  » 

OWNER (Signature) CONTRACTOR (Signature) 
«  »«  » «  »«  » 
(Printed name and title ) (Printed name and title ) 

LICENSE NO.: 
JURISDICTION: 
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